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ESTIMATE RUN 09/17/2020

ESTIMATE SUMMARY 08:11:44

CONTID: C21209         ESTIMATE NO: 0004 PROG 2005

PCN: 21209-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 14 NEW RAYMER WEST PERCENT TIME:

PROJECT NO: STA0142-066                   

SH 14 NEW RAYMER WEST

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

SIMON CONTRACTORS PAY PERIOD ENDING

6215 CLEAR CREEK PARKWAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

CHEYENNE WY 82009     (307)635-9005 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,512,266.34 PARTICIPATING $ $ 1,653.80

AWARD PROJECT AMT: 5,477,794.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

96.08

WORK DAYS

WORK DAYS

98.42%

87,000.00

1,653.80

1,653.80

1,653.80

$

$

$

$

5,425,266.34

0.00

5,425,266.34

0.00

5,425,266.34

-82,166.91

0.00

5,343,099.43

0.00

AMOUNT DUE 5,343,099.43 1,653.80

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,653.80

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

49.0 TIME ALLOW: 51

ORIG TIME ALLOW: 51

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/04/2020

05/04/2020

07/20/2020

07/20/2020

08/17/2020

01/09/2020

01/16/2020

01/28/2020

05/04/2020
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PCN: 21209-BID    ESTIMATE RUN 09/17/2020

PROJECT: STA0142-066                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:44

CUMULATIVE
AMOUNT

CAT NO0200 SH 14 ROADWAY 

0005 *Removal of Asphalt Mat (Planing) 178,200.000

0.000

202-00240  
 

133,650.00178,200.000

0.00

178,200.000

SY  

0.75000

0010 Removal of Sign Panel 38.000

0.000

202-00821  
 

988.0038.000

0.00

38.000

EACH

26.00000

0015 Blading 13.000

0.000

203-01500  
 

1,365.0013.000

0.00

13.000

HOUR

105.00000

0020 Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

6.00000

0025 Aggregate Bag 0.000

0.000

208-00035  
 

0.000.000

0.00

0.000

LF  

6.00000

0030 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

2,800.00000

0035 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

40.00000

0040 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

80.00000

0045 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

121.00000

0050 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

0.000

HOUR

45.00000

0055 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.000

ACRE

800.00000
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PCN: 21209-BID    ESTIMATE RUN 09/17/2020

PROJECT: STA0142-066                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:44

CUMULATIVE
AMOUNT

CAT NO0200 SH 14 ROADWAY 

0060 Aggregate Base Course (Class 7) (Special) 6,231.600

0.000

304-07009  
 

137,095.206,231.600

0.00

6,231.600

TON 

22.00000

0065 *Hot Mix Asphalt (Patching) (Asphalt) 427.290

0.000

403-00720  
 

80,544.16427.290

0.00

427.290

TON 

188.50000

0070 *Hot Mix Asphalt (Reflective Crack Interlayer) 11,002.160

0.000

403-05000  
 

1,870,367.2011,002.160

0.00

11,002.160

TON 

170.00000

0075 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 25,544.160

0.000

403-34751  
 

2,263,212.5825,544.160

0.00

25,544.160

TON 

88.60000

0080 Delineator (Drivable Concrete Installation) (Type I) 304.000

0.000

612-00101  
 

31,020.16304.000

0.00

304.000

EACH

102.04000

0085 Delineator (Drivable Concrete Installation) (Type III) 36.000

0.000

612-00103  
 

3,857.0436.000

0.00

36.000

EACH

107.14000

0090 Sign Panel (Class I) 27.000

0.000

614-00011  
 

553.5027.000

0.00

27.000

SF  

20.50000

0095 Sign Panel (Class II) 189.000

0.000

614-00012  
 

5,481.00189.000

0.00

189.000

SF  

29.00000

0100 *Rumble Strip (Grinding)(Asphalt) 109,443.000

0.000

614-80391  
 

14,227.59109,443.000

0.00

109,443.000

LF  

0.13000

0105 *Construction Surveying 1.000

0.000

625-00000  
 

18,000.001.000

0.00

1.000

L S 

18,000.00000

0106 Const Surveying (Hour) CO #2 added surveying for extra
stationing

20.000

0.000

625-00001  
 

3,000.0020.000

0.00

20.000

HOUR

150.00000
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PCN: 21209-BID    ESTIMATE RUN 09/17/2020

PROJECT: STA0142-066                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:44

CUMULATIVE
AMOUNT

CAT NO0200 SH 14 ROADWAY 

0110 *Mobilization 1.000

0.000

626-00000  
 

452,047.001.000

0.00

1.000

L S 

452,047.00000

0115 *Public Information Management (Tier IV) 51.000

0.000

626-01114  
 

2,703.0051.000

0.00

51.000

DAY 

53.00000

0120 Modified Epoxy Pavement Marking 683.000

0.000

627-00008  
 

51,225.00683.000

0.00

683.000

GAL 

75.00000

0125 Pavement Marking Paint (Waterborne) 1,631.000

0.000

627-00011  
 

58,716.001,631.000

0.00

1,631.000

GAL 

36.00000

0130 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

492.000

0.000

627-30410  
 

8,979.00492.000

0.00

492.000

SF  

18.25000

0135 *Survey Monument (Type 3A) 1.000

0.000

629-01031  
 

650.001.000

0.00

1.000

EACH

650.00000

0140 Flagging 1,882.000

0.000

630-00000  
 

57,589.201,882.000

0.00

1,882.000

HOUR

30.60000

0145 Pilot Car Operation 459.000

0.000

630-00001  
 

34,425.00459.000

0.00

459.000

HOUR

75.00000

0150 Traffic Control Inspection 31.000

0.000

630-00007  
 

12,710.0031.000

0.00

31.000

DAY 

410.00000

0155 Traffic Control Management 47.000

0.000

630-00012  
 

56,400.0047.000

0.00

47.000

DAY 

1,200.00000

0160 Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

2,050.002.000

0.00

2.000

EACH

1,025.00000
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PCN: 21209-BID    ESTIMATE RUN 09/17/2020

PROJECT: STA0142-066                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:44

CUMULATIVE
AMOUNT

CAT NO0200 SH 14 ROADWAY 

0165 Construction Traffic Sign (Panel Size A) 26.000

2.000

630-80341  
 

1,862.0028.000

133.00

28.000

EACH

66.50000

0170 Construction Traffic Sign (Panel Size B) 73.000

13.000

630-80342  
 

6,536.0086.000

988.00

86.000

EACH

76.00000

0175 Vertical Panel 0.000

0.000

630-80350  
 

0.000.000

0.00

0.000

EACH

25.51000

0180 Portable Message Sign Panel 2.000

0.000

630-80355  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0185 Drum Channelizing Device 28.000

0.000

630-80360  
 

588.0028.000

0.00

28.000

EACH

21.00000

0190 Traffic Cone 136.000

14.000

630-80380  
 

1,530.00150.000

142.80

150.000

EACH

10.20000

0195 Mobile Pavement Marking Zone 2.000

0.000

630-80520  
 

17,172.002.000

0.00

2.000

DAY 

8,586.00000

0200 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

87,000.000

F A 

1.00000

0205 F/A Asphalt Pavement Incentive 186,320.450

0.000

700-70012  
 

186,320.45186,320.450

0.00

186,320.450

F A 

1.00000

0210 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0215 F/A Roadway Smoothness Incentive 110,823.680

0.000

700-70018  
 

110,823.68110,823.680

0.00

110,823.680

F A 

1.00000
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PCN: 21209-BID    ESTIMATE RUN 09/17/2020

PROJECT: STA0142-066                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

08:11:44

CUMULATIVE
AMOUNT

CAT NO0200 SH 14 ROADWAY 

0220 F/A Asphalt Cement Cost Adjustment -251,442.670

0.000

700-70019  
 

-251,442.67-251,442.670

0.00

-251,442.670

F A 

1.00000

0225 F/A On-The-Job Trainee 0.000

390.000

700-70023  
 

390.00390.000

390.00

390.000

F A 

1.00000

0230 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

0.000

F A 

1.00000

0235 F/A Phone Service 0.000

0.000

700-70220  
 

0.000.000

0.00

0.000

F A 

1.00000

0240 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0256 Added Item (Dollar)/ Epoxy Paint Retroreflectivity 
Price Reduction

-1,950.000

0.000

900-00006  
 

-1,950.00-1,950.000

0.00

-1,950.000

DOL 

1.00000

0257 Added Item (Dollar)/ Price Reduction for overweight 
loads

-472.000

0.000

900-00006  
 

-472.00-472.000

0.00

-472.000

DOL 

1.00000

CAT 5,382,213.101,653.805,469,213.10CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0245 Field Office (Class 2) 1.000

0.000

620-00002  
 

18,053.241.000

0.00

1.000

EACH

18,053.24000

0250 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

15,000.001.000

0.00

1.000

EACH

15,000.00000

0255 Sanitary Facility 1.000

0.000

620-00020  
 

10,000.001.000

0.00

1.000

EACH

10,000.00000

CAT 43,053.240.0043,053.24CURRENT AMT0400 $ $ $

$ 5,425,266.341,653.80$5,512,266.34$CURRENT AMTPROJECT TOTAL


